

Work program

TC8X WG03

ALBERTO CERRETTI (ENEL GLOBAL INFRASTRUCTURE & NETWORKS)

PRESENTED TO 25ND GRID CONNECTION EUROPEAN STAKEHOLDER
COMMITTEE MEETING

AGENDA

- 1 Status of EN 50549-1 and -2
- 2 Status of draft prEN 50549-10

Status of EN 50549-1 and -2

- Published on 2019-02-01.
- Supersedes CLC/TS 50549-2:2015, CLC/TS 50549-1:2015, resp.
- On request of several NCs TC8X need of maintenance was recognized
- Due to limited number of urgent change requests, the maintenance was turned into an Amendment.
- Further changes (not urgent) will be included in Ed. 2 (including possible outcomes from ESC-GC-EGs).
- Received change request and improvement proposals were discussed, solutions are currently implemented. BftA outcomes have been included.
- A document for enquiry is scheduled until May 2022.

Status of EN 50549-10

- Document for comments has been distributed in TC8X to the NCs in November 2020
- Comments received have been discussed (ca.160 pages, 13 webmeetings)
- TC8X WG03 internal review with again 33 pages of internal comments solved in 3 web meetings
- Decisions upon comments were implemented until September 2021
- Public enquiry has been delayed, is now planned to start end March 2022
- In case of positive vote and no need for technical changes publication is possible before end of 2022
- in case of negative vote or need for technical changes, publication will be second half of 2023

Conclusion

Thank you for your attention.