Network Code (NC) on demand side flexibility, including rules on aggregation, energy storage and demand curtailment rules (Article 59.1 (e) Electricity Regulation)

TIMELINE (tentative)

Action	Date
Kick-off meeting of Joint DSO-TSO Task Force	25/1/2021
Joint DSO-TSO Task Force discussion of draft roadmap with stakeholders (likely in form of a workshop)	04 or 05/2021
Approval of final roadmap (prepared by Joint DSO-TSO Task Force) by ENTSO-E and EU DSO associations	06 or 07/2021
Expert group working throughout scoping and framework guidelines drafting (convened by ACER, consisting of TSOs and DSOs and potentially other stakeholders, COM participation)	09/2021-08/2022
ACER formal scoping, incl. stakeholder consultation on scope of NC or amendments of existing NCs and GLs	09-12/2021
ACER to inform COM on outcome of scoping	01/2022
COM request to ACER to submit non-binding framework guidelines	02 or 03/2022
ACER drafting of non-binding framework guidelines to COM (within 6 months)	03-08/2022
ACER submission of non-binding framework guidelines to COM	08/2022
COM formal request to ENTSO-E and EU DSO to convene a drafting committee	09/2022
Kick-off meeting of formal drafting committee	10/2022
[FURTHER PROCESS TO BE COMPLETED AT A LATER STAGE]	

Comments

- ACER to attend meetings of the Joint DSO-TSO Task Force as observer as of 22 February.
 ACER to outline, together with COM, the planned process and to clarify role of work of
 Joint DSO-TSO Task Force at a meeting of the Joint DSO-TSO Task Force on 22 February or
 8 March.
- At stakeholder workshop planned by Joint DSO-TSO Task Force in April/May 2021, ACER could announce its intention to launch a scoping exercise with stakeholders in September 2021.