

Stakeholder's Plan for the BZ Review

9 March, 2022 MESC



Approach to stakeholder management: Market Parties and other stakeholders

ENTSO-E facilitator,
Regions to provide content
ACER, NRAs and EC invited to join
as observers
Flexibility to organise additional
regional meetings/public WS

MESC

- High-level updates of status and general planning
- 5 MESC meetings expected to take place during the BZR process

Pan-European Bidding Zone Review consultative group (BZR CG)

- Participants: closed group of representatives based on general ('MESC-like') criteria, such as 'regional interest / pan European focus' etc. Max 25 representatives to keep it manageable.
- Extensive and open interaction on the pan-EU studies (for indicators of market liquidity & transaction costs; and transition costs)
- Updates on the progress of the simulations
- 3 to 5 meetings till the end of the BZR process

Public webinars

- Participants: anybody who is interested can sign up
- Combined workshops with one part PAN EU and next part regional specificities.
- 4 Webinars + 1 formal consultation:
 - Before the start: LMPs results, explain BZR process
 - In the beginning: to present input and assumptions
 - In the middle of the process: general update around the public consultation
 - In the end: to present final results

ENTSO-E website

- Main communication channel (for sharing presentations, minutes, announcements etc.) for both all-TSO and regional information
- Also foreseen to set out general explanation about the BZR (what is it, where do we stand), to provide a general explanation for non-experts looking for information on the BZR.

General timeline for stakeholder's plan

- Assumption. Start depends on ACER decision on configurations
- The dates proposed are estimated and may change



★ Start of the BZR : June 2022*

	Q2 2022	Q3 2022	Q4 2022	Q1 2023	Q2 2023	Q3 2023
Main milestones	LMPs results by TSOs (M-3) Alternative configurations by ACER (M-0)	Input Data to NRAs (M2) Input data publication (M4)	Public consultation (M5)		Publication of the BZR (M12)	Output data publication (M13)
BZR Consultative group		WS June/July	WS October	WS February	WS April	
Public Webinar - PAN EU with Regions	April (to explain the BZR process and present LMPs results)	July (to explain inputs and assumptions)	Webinar before or during public consultation		Webinar after publication of the BZR	
MESC	June 1	September 14	December 7	TBD	TBD	TBD
Public consultation		November				
Regional meetings	TBD	TBD	TBD	TBD	TBD	TBD

Next steps:

- Public Workshop: In April 2022 → date to be agreed with ENTSO-E and the BZR Regions

- Stakeholders Consultative group – basis presented in the public Workshop in April: EU associations (MESC approach)
 - Call for nomination in April public Workshop
 - Terms of Reference published in ENTSO-E website in April
 - Candidates to send their nominations till 15 May
 - Creation of the BZR Consultative group by 31 May
 - Kick of meeting Consultative group: June/July