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BZR timeline

Activity Deadline-Period

ACER’s decision on the bidding zone review methodology and
request for TSOs to perform LMP simulations

November 2020

LMP simulations by TSOs, for ACER to take an informed decision on
alternative bidding zone configurations

November 2020-October 2021

ACER’s workshop and public consultation on the approach that will
be followed to propose alternative bidding zone configurations

June-July 2021

ACER’s decision on alternative bidding zone configurations to be
studied

Q1 2022

TSOs conduct the BZ review and submit a proposal to change or
maintain bidding zones

Q1 2022- Q1 2023

MSs decide on whether to change or maintain bidding zones Q3 2023
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